


# Project Management Dashboard Report

## 1. Overview

The **Project Management Dashboard** provides a comprehensive view of project execution across multiple teams and project types. It focuses on three critical aspects:

- **Budget vs Actual Cost Analysis**
- **Sprint Performance & Velocity**
- **Resource Allocation & Utilization**

The dashboard enables stakeholders to monitor project health, identify inefficiencies, and make data-driven decisions.




## 2. Key Performance Indicators (KPIs)

| Total Projects | Total Budget     | Total Actual Cost | Cost Variance   | Avg Utilization Rate |
|----------------|------------------|-------------------|-----------------|----------------------|
| 5              | ₹13,69,12,618.04 | ₹15,97,05,662.87  | ₹2,27,93,044.83 | 1.147                |

The top section highlights important summary metrics:

- **Total Projects (5)**  
Represents the total number of active projects being tracked.
  - **Total Budget (₹13.69M approx.)**  
The total allocated budget across all projects.
  - **Total Actual Cost (₹15.97M approx.)**  
The actual expenditure incurred.
  - **Cost Variance (₹2.27M approx.)**  
Indicates overspending, where actual cost exceeds the allocated budget.
  - **Average Utilization Rate (1.147)**  
Shows that resources are slightly over-utilized on average.
- 


### 3. Dashboard Visualizations



#### 3.1 Actual Cost vs Budget by Project


- Compares budgeted vs actual costs for each project.
- Observation:

- All projects show **higher actual costs than budget**, indicating **cost overruns**.
- Insight:
  - Budget planning needs improvement across projects.




### 3.2 Story Points Comparison (Planned vs Completed)

- Displays planned vs completed story points per project.
- Observation:
  - Completed story points are consistently **lower than planned**.
- Insight:
  - Teams are **under-delivering** against sprint commitments.




### 3.3 Sprint Velocity by Team

- Shows average sprint velocity across teams.
- Observation:
  - Backend and DevOps teams show relatively **higher velocity**.
  - Data team has comparatively **lower performance**.
- Insight:
  - Performance varies across teams, indicating scope for optimization.



### 3.4 Resource Utilization Trend Over Time

- Combines bar (Hours Allocated) and line (Hours Utilized) chart.
  - Observation:
    - In several periods, **utilized hours exceed allocated hours**.
  - Insight:
    - Indicates **resource over-utilization and workload imbalance**.
- 



### 3.5 Team Performance (Donut Chart)

- Shows contribution of teams based on completed story points.
- Observation:
  - Work distribution is relatively balanced but slightly higher for Backend and Frontend.
- Insight:
  - Teams are contributing evenly, but performance efficiency varies.

---

## 4. Filters (Slicers)

The image shows a dashboard with five filter slicers arranged in two columns. The left column contains 'Sprint Status', 'Project Type', and 'Team'. The right column contains 'Project' and 'Priority'. Each slicer has a title, a search icon, and a list of items with checkboxes. One item in each list is highlighted with a grey background.

| Slicer        | Selected Item | Other Items                   |
|---------------|---------------|-------------------------------|
| Sprint Status | In Progress   | Completed, Delayed            |
| Project Type  | API           | ML Model, Mobile App, Web App |
| Team          | Frontend      | Backend, Data, DevOps, QA     |
| Project       | Apollo        | Atlas, Nova, Orion, Zephyr    |
| Priority      | Critical      | High, Low, Medium             |

The dashboard includes interactive filters for:

- **Sprint Status** (Completed, Delayed, In Progress)
- **Project Type** (API, ML Model, Mobile App, Web App)
- **Team** (Backend, Data, DevOps, Frontend, QA)
- **Project** (Apollo, Atlas, Nova, Orion, Zephyr)
- **Priority** (Critical, High, Medium, Low)

These filters allow users to dynamically explore and analyze specific segments of the data.

---

## 5. Key Insights

- Projects are consistently **over budget**, indicating poor cost control.
- Teams are **not meeting planned story points**, reflecting execution gaps.
- **Resource over-utilization** suggests workload imbalance.
- **Sprint velocity differs across teams**, highlighting performance variation.

---

## 6. Conclusion

The Project Management Dashboard effectively highlights critical inefficiencies in project execution, including cost overruns, underperformance in sprint delivery, and resource mismanagement.

While team contributions are relatively balanced, there is a clear need for:

- Improved **budget planning**
- Better **sprint estimation**
- Optimized **resource allocation**

Overall, the dashboard provides actionable insights that can help improve project efficiency and decision-making.